

Project Plan

Trust/Society/ Company Name	Project/Activity Name	Location	Project/ Activity Brief	Period	Total Expenditure	Deliverables/ Outcome/ Impact	Reporting frequency (to be captured in the MoU)	
							Project Progress	Financial
Aide et Action India (Company)	Project Saakaar	Patna, Bihar	A project to provide employment enhancing employability training/ vocational skills to youth especially women from underprivileged and economically backward communities	1 June 2014 to 28 February 2015 – 2 batches of 4 months each (3 month class room training + 1 month of on-the-job training)	INR.5,98,000	92 youth from under-privileged and economically backward communities will be trained in bedside patients care and automobile repairing (two wheelers) courses and would be placed at dignified workplaces	<p>1. Batch initiation report will be shared within 15 days after initiation of the batch</p> <p>2. Monthly progress report will be shared at the end of every month for 3 months (Batch I - July, August, September, 2014 and Batch II – December 2014, January and February 2015)</p> <p>3. Batch completion report will be shared on completion of the course and placement of the youth (Batch I – November 2014 and Batch II - April 2015)</p> <p>4. Quarterly follow up reports -3 (Batch I – February, May & August 2015 and Batch II – July & August 2015 and January 2016)</p>	1 fund utilisation report will be shared on completion of each batch (October 2014, March 2015)