

Project Plan

S. No	Trust/Society/ Company Name	Project/Activity Name	Location	Project/ Activity Brief	Period	Total Expenditure (₹)	Deliverables/ Outcome/ Impact	Reporting frequency (to be captured in the MoU)	
								Project Progress	Financial
6.	Krishi Avam Paristhiki Vikas Sansthan (KRAPAVIS) (Society)	Project Mahila Ajivika	Bhurasidh, Alwar Rajasthan	Empowering women from socially/ economically backward and rural communities through vocational skills, - tailoring & embroidery Imparting self - employment skills for self-reliance among these women	1 June 2015 to 29 Feb 2016	₹ 5,98,000	Develop skills of 50 women from the socially/ economically backward and rural communities through vocational skills in tailoring & embroidery. The beneficiaries will be guided to start their own tailoring shop individually or in group and/ or placed with different tailoring shops, for earning their livelihood/ supplement family income and lead a better life	2 project reports (Batch completion report at the end of each batch in October 2015 and February 2016) 1 Final impact report (final detailed narrative report at the end of the project) in February 2016	2 Finance reports in October 2015 and February 2016 One finance report (final budget utilization as against the support budget) in February 2016